

1 **BILL NO. S-24-04-04**

2 SPECIAL ORDINANCE NO. S-_____

3
4 **AN ORDINANCE** approving CONSTRUCTION CONTRACT
5 – 2023 CIPP PKG 1 – SMALL AND MEDIUM DIAMETER -
6 WORK ORDER #77158 – (\$5,124,017.33) – between
INSITUFORM TECHNOLOGIES and the City of Fort Wayne,
Indiana, by and through its Board of Public Works.

7
8 **NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF**
9 **THE CITY OF FORT WAYNE, INDIANA:**

10 **SECTION 1.** That the CONSTRUCTION CONTRACT - 2023 CIPP PKG 1
11 – SMALL AND MEDIUM DIAMETER - WORK ORDER #77158 – between INSITUFORM
12 TECHNOLOGIES and the City of Fort Wayne, Indiana, by and through its Board of Public
13 Works, is hereby ratified, and affirmed and approved in all respects, respectfully for:

14 All labor, insurance, material, equipment, tools, power, transportation,
15 miscellaneous equipment, etc., necessary for THE CIPP LINING OF
16 APPROXIMATELY 40,000 LINEAR FEET OF SMALL AND MEDIUM
17 DIAMETER (12" TO 36") SEWERS THROUGHOUT THE CITY. THESE
PIPES HAVE BEEN SELECTED TO BE LINED BECAUSE OF
EVIDENCE OF DETERIORATION, HIGH RISK, AND HIGH COST OF
REPLACEMENT;


18 involving a total cost of FIVE MILLION ONE HUNDRED TWENTY-FOUR THOUSAND
19 SEVENTEEN and 33/100 DOLLARS - (\$5,124,017.33). A copy of said Contract is on file
20 with the Office of the City Clerk and made available for public inspection, according to law.

21 **SECTION 2.** That this Ordinance shall be in full force and effect from and
22 after its passage and any and all necessary approval by the Mayor.

23
24 _____
Council Member

25 APPROVED AS TO FORM AND LEGALITY

26
27 _____
Malak Heiny, City Attorney

PROJECT:		CIPP Pkg 1- Small and Medium Diameter																																																																																	
Resolution#:		77158																																																																																	
Work Order#:		77158																																																																																	
Project Designer		Jacob Fowler, Eric Steinman																																																																																	
Construction Manager		Justin Bakright																																																																																	
Manager		Mike Kiester																																																																																	
Bid Date: (Quote Date)		March 21, 2024																																																																																	
Funding:		Sewer State Revolving Funds																																																																																	
BID				Engineer's Estimate		Instuform Technologies		Inliner Solutions, LLC		SAK Construction, LLC																																																																									
Item#	Description	Quantity	Unit	Unit Price	Extension	Unit Price	Extension	Unit Price	Extension	Unit Price	Extension																																																																								
1	Mobilization and Demobilization (5 Percent M	1	LS	\$150,000.00	\$ 150,000.00	\$231,467.71	\$ 231,467.71	\$205,000.00	\$ 205,000.00	\$150,000.00	\$ 150,000.00																																																																								
2	Maintenance and Protection of Traffic	1	LS	\$60,000.00	\$ 60,000.00	\$99,393.89	\$ 99,393.89	\$55,000.00	\$ 55,000.00	\$75,000.00	\$ 75,000.00																																																																								
3	Video Documentation of Conditions	1	LS	\$12,000.00	\$ 12,000.00	\$7,177.16	\$ 7,177.16	\$16,500.00	\$ 16,500.00	\$15,000.00	\$ 15,000.00																																																																								
4	Lawns and Grasses	1	LS	\$10,000.00	\$ 10,000.00	\$11,483.46	\$ 11,483.46	\$65,000.00	\$ 65,000.00	\$35,000.00	\$ 35,000.00																																																																								
5	12" CIPP	16164	LF	\$75.00	\$ 1,212,300.00	\$74.75	\$ 1,208,259.00	\$65.00	\$ 1,050,660.00	\$86.00	\$ 1,390,104.00																																																																								
6	15" CIPP	9107	LF	\$80.00	\$ 728,560.00	\$76.44	\$ 696,139.08	\$81.00	\$ 737,667.00	\$135.00	\$ 1,229,445.00																																																																								
7	18" CIPP	6058	LF	\$110.00	\$ 666,380.00	\$112.08	\$ 678,980.64	\$98.00	\$ 593,684.00	\$150.00	\$ 908,700.00																																																																								
8	20" CIPP	1412	LF	\$140.00	\$ 197,680.00	\$142.27	\$ 200,885.24	\$140.00	\$ 197,680.00	\$196.00	\$ 276,752.00																																																																								
9	21" CIPP	208	LF	\$150.00	\$ 31,200.00	\$215.41	\$ 44,805.28	\$250.00	\$ 52,000.00	\$335.00	\$ 69,680.00																																																																								
10	24" CIPP	3367	LF	\$170.00	\$ 572,390.00	\$193.16	\$ 650,369.72	\$165.00	\$ 555,555.00	\$196.00	\$ 659,932.00																																																																								
11	30" CIPP	610	LF	\$200.00	\$ 122,000.00	\$201.05	\$ 122,640.50	\$375.00	\$ 228,750.00	\$317.00	\$ 193,370.00																																																																								
12	36" CIPP	2651	LF	\$250.00	\$ 662,750.00	\$286.50	\$ 759,511.50	\$355.00	\$ 941,105.00	\$422.00	\$ 1,118,722.00																																																																								
13	Lateral/Manhole Reinstatement	1400	EA	\$100.00	\$ 140,000.00	\$80.36	\$ 112,504.00	\$75.00	\$ 105,000.00	\$25.00	\$ 35,000.00																																																																								
14	Protruding Lateral Removal	350	EA	\$200.00	\$ 70,000.00	\$378.95	\$ 132,632.50	\$350.00	\$ 122,500.00	\$150.00	\$ 52,500.00																																																																								
15	Catchbasin Hood Removal and Replacement	30	EA	\$2,250.00	\$ 67,500.00	\$2,583.78	\$ 77,513.40	\$2,520.00	\$ 75,600.00	\$1,000.00	\$ 30,000.00																																																																								
16	Bypass Pumping	1	LS	\$100,000.00	\$ 100,000.00	\$80,254.25	\$ 80,254.25	\$125,000.00	\$ 125,000.00	\$70,000.00	\$ 70,000.00																																																																								
17	Owner's Work Allowance	1	LS	\$10,000.00	\$ 10,000.00	\$10,000.00	\$ 10,000.00	\$10,000.00	\$ 10,000.00	\$10,000.00	\$ 10,000.00																																																																								
TOTAL BASE BID				\$	4,812,760.00	\$	5,124,017.33	\$	5,136,701.00	\$	6,319,205.00																																																																								
Basis of Award is Base Bid																																																																																			
<table border="1"> <tr> <td>Addendum No.1</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Bidder's Bond</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Form 96</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Non-Collusion Affidavit</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Cert In Lieu/Financial Statement</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Employee Drug Testing Program (>\$150K)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </table>												Addendum No.1												Bidder's Bond												Form 96												Non-Collusion Affidavit												Cert In Lieu/Financial Statement												Employee Drug Testing Program (>\$150K)											
Addendum No.1																																																																																			
Bidder's Bond																																																																																			
Form 96																																																																																			
Non-Collusion Affidavit																																																																																			
Cert In Lieu/Financial Statement																																																																																			
Employee Drug Testing Program (>\$150K)																																																																																			
Reviewed By 																																																																																			

AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

This Agreement is by and between **Board of Public Works** ("Owner") and Insituform Technologies ("Contractor").

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

- 1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: **This project is the CIPP lining of approximately 40,000 linear feet of small and medium diameter (12" to 36") sewers throughout the City. These pipes have been selected to be lined because of evidence of deterioration, high risk, and high cost of replacement.**

ARTICLE 2—THE PROJECT

- 2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: **77158 2023 CIPP Pkg 1 - Small and Medium Diameter**

ARTICLE 3—ENGINEER

- 3.01 The Owner has retained **Eric Steinman, P.E.** ("Engineer") to act as Owner's representative, assume all duties and responsibilities of Engineer, and have the rights and authority assigned to Engineer in the Contract.

ARTICLE 4—CONTRACT TIMES

- 4.1 Time is of the Essence
- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.
- 4.2 ::NOT USED::
- 4.3 Contract Times: Days
- A. The Work will be substantially complete within **360** days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions.
- B. Work shall be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within **390** days after the date when the Contract Times commence to run.
- C. Definition of Substantial Completion for this Work shall consist of the **point at which all Work is completed, including all restoration.**
- 4.4 Milestones
- A. Parts of the Work must be completed on or before the following Milestone(s):

1. Milestone 1 All cleaning completed and QLS lines submitted into PMIS shall be completed. Milestone 1 shall be completed 270 days after the date when the Contract Times commence to run as provided in the General Conditions.
2. Milestone 2 All lining complete, with the exception of final restoration. Milestone 2 shall be completed 330 days after the date when the Contract Times commence to run as provided in the General Conditions

4.5 Liquidated Damages

- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):
 1. Substantial Completion: Contractor shall pay Owner **\$1,000.00** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
 2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner **\$500.00** for each day that expires after such time until the Work is completed and ready for final payment.
 3. Milestones: Contractor shall pay Owner **\$1,000.00** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the Milestone rate.
 4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.
- C. ::NOT USED::

4.6 ::NOT USED::

ARTICLE 5—CONTRACT PRICE

- 5.1 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
 - A. :: NOT USED ::
 - B. :: NOT USED ::

C. :: NOT USED ::

D. For all Work, at the prices stated in Contractor's Bid on the QuestCDN online bid submittal, attached hereto as an exhibit.

TOTAL OF ALL UNIT PRICES Five Million One Hundred Twenty-Four Thousand Seventeen Dollars and Thirty-Three Cents.

(\$5,124,017.33).

Basis of Award is Base Bid.

ARTICLE 6—PAYMENT PROCEDURES

6.1 Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.2 Progress Payments; Retainage

A. Owner shall make progress payments during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted within 45-days of the portions complete, and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Final Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.

- a. 95 percent of the value of the Work completed (with the balance being retainage).
- b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment. However, payments to the Contractor are not to exceed 95% of the total Contract Price until the Owner has verified that the Contractor has made good faith efforts to attain the Indiana Finance Authority (IFA) State Revolving Fund (SRF) goals stipulated in Paragraph 9.03.E. Payment of the final 5% of the total Contract Price will be dependent upon acceptance of the Work, in accordance with Paragraph 15.06 of the General Conditions, and good faith efforts to comply with the IFA/SRF participation requirements; subject to reduction in the event of non-compliance as provided in Paragraph 9.03.E.

C. Escrow Agreement.

1. If the Contract is in excess of \$200,000, the contract will be subject to the standard Board of Public Works escrow agreement; unless written notice is received from Contractor prior to execution of the Agreement stating that an Escrow Account is not desired. If an Escrow Account is not desired, then the Board of Public Works, in accordance with IC 36-1-12-14, shall hold the retainage and will not pay interest on the amounts of retainage that it holds.

6.3 Final Payment

- A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

6.4 Consent of Surety

- A. Owner will not make final payment or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.

ARTICLE 7—CONTRACT DOCUMENTS

7.1 Contents

- A. The Contract Documents consist of the following:
 1. This Agreement (00 52 00, inclusive);
 2. Escrow Account Agreement (00 54 43, inclusive);
 3. Drug Policy Acknowledgement Form (00 54 52, inclusive);
 4. E-Verify Affidavit (00 54 53, inclusive);
 5. SRF Loan Program DBE Packet (00 54 61, inclusive);
 6. SRF Attachment B – Davis-Bacon Act Contract Provisions (00 54 65, inclusive);
 7. SRF Attachment C – Wage Fringe Benefit Certification Contract Provisions (00 54 66);
 8. SRF Attachment E – Suspension and Debarment Contract Provisions (00 54 68);
 9. SRF Attachment I – AIS Contract Provisions
 10. SRF Attachment J – AIS Contractor Certification
 11. SRF EPA Form OEE-1 (00 54 72);
 12. SRF EPA Form OEE-2 (00 54 73);
 13. Performance Bond Form (00 61 13.13, inclusive);
 14. Payment Bond Form (00 61 13.16, inclusive);
 15. Federal Wage Rate Requirements (see Appendix);
 16. General Conditions (00 72 00, inclusive);
 17. Supplementary Conditions (00 73 00, inclusive);
 18. Specifications as listed in the table of contents of the project manual
 19. Appendices and Exhibits
 20. Addenda (numbers 1 to 1, inclusive);
 21. Attachments to this Agreement (enumerated as follows);

- a. Contractor's Bid Worksheet;
 - b. Documentation submitted by Contractor prior to Notice of Award.
- 22. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
 - a. Notice to Proceed;
 - b. Written Amendments;
 - c. Work Change Directives;
 - d. Change Orders;
- B. ::NOT USED::
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.1 Contractor's Representations

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
 - 1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 - 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 - 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 - 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
 - 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
 - 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.
12. In connection with the performance of Work under this Contract, Contractor agrees to comply with Anti-Discrimination Under Indiana Code Chapter 5-16-6-1 and be bound by Chapter 93.036, of the Code of the City of Fort Wayne, Indiana of 1974, passed by the Common Council of the City of Fort Wayne, Indiana as General Ordinance No. G-34-78 (as amended) on December 12th, 1978. Contractor shall file a Manpower Utilization Report for this project with the Compliance Office within ten (10) days after completion of the construction or upon request of the Office of Compliance.

8.2 Contractor's Certifications

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
 1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
 2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
 3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
 4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

8.3 Standard General Conditions

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

ARTICLE 9—MISCELLANEOUS

9.1 Terms

Terms used in this Agreement will have the meanings stated in the General Conditions

9.2 Severability

Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

9.3 M.B.E./W.B.E. Participation

- A. **Indiana State Revolving Fund Loan Program** – This project is being financed in whole or in part by the Indiana State Revolving Fund Loan Programs. The Contractor is required to comply with all federal and state laws, rules, regulations, and contract provisions included in Indiana Finance Authority (IFA) State Revolving Fund (SRF) documents per Article 7 of this agreement
- (IFA SRF requirements and forms are available on the IFA SRF website.)
- B. **Request for Waiver** – If, at the time final payment application is made, Contractor has not attained the IFA/SRF goal, Contractor shall file with the final payment application a “Request for Waiver.” Said Request for Waiver shall contain a written description of the efforts taken by Contractor to attain the goal.
- C. **Determination of Waiver Requests** – The Vendor Compliance Department of the City of Fort Wayne shall examine all Requests for Waiver to determine if Contractor’s efforts constitute good faith efforts to attain such goal and shall submit recommendations concerning said requests for Waiver for the final determination of the Board of Public Works of the City of Fort Wayne.
- D. **Waiver Approved** – In the event the Board of Public Works determines that a good faith effort to comply with the IFA/SRF participation requirements has been made, the Contract Price shall not be reduced, and the balance owing to the Contractor shall be paid in full.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement (Contract/Resolution Number 77158). One counterpart has been delivered to Owner, and one counterpart delivered to Contractor. All portions of the Contract Documents have been signed or have been identified by Owner and Contractor or on their behalf.

This Agreement will be effective on _____, _____ (which is the Effective Date of the Agreement).

CONTRACTOR:

OWNER:

INSITUFORM TECHNOLOGIES USA, LLC

CITY OF FORT WAYNE

BY: _____
(Name)

BY: _____
Thomas C. Henry, MAYOR

TITLE: _____

DATE: _____
(Date signed by Contractor)

Address for giving notices:

Board of Public Works

BY: _____
Shan Gunawardena, CHAIR

BY: _____
Kumar Menon, MEMBER

BY: _____
Chris Guerrero, MEMBER

ATTEST: _____
Michelle Fulk-Vondran, CLERK

DATE: _____
(Date signed by Board)

ACKNOWLEDGMENT (CONTRACTOR)

STATE OF _____)

SS:)

COUNTY OF _____)

BEFORE ME, a Notary Public, in and for said County and State, this _____ day of _____, _____, personally appeared the within named _____ who under penalty of perjury says that he is the _____ of _____ and as such duly authorized to execute the foregoing instrument and acknowledged the same as the voluntary act and deed of _____ for the uses and purposes therein set forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

Notary Public

Printed Name of Notary

My Commission Expires:

Resident of _____ **County**

ACKNOWLEDGMENT (OWNER)

STATE OF INDIANA)

SS:)

COUNTY OF ALLEN)

BEFORE ME, a Notary Public, in and for said County and State, this _____ day of _____, _____, personally appeared the within named Thomas C. Henry, Shan Gunawardena, Kumar Menon, Chris Guerrero and Michelle Fulk-Vondran, by me personally known, who being by me duly sworn said that they are respectively the Mayor of the City of Fort Wayne, and Chairman, Members, and Clerk of the Board of Public Works of the City of Fort Wayne, Indiana, and that they signed said instrument on behalf of the City of Fort Wayne, Indiana, with full authority so to do and acknowledge said instrument to be in the voluntary act and deed of said City for the uses and purposes thereinset forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

Notary Public


Printed Name of Notary

My Commission Expires:

Resident of _____ **County**

Interoffice Memo

Date: March 26, 2024
To: Common Council Members
From: Michael Kiester, Manager, City Utilities Engineering
RE: 2023 CIPP Pkg 1 – Small and Medium Diameter
77158


3.26.2024

Council District # City Wide

The contractor shall furnish all labor, insurance, equipment, materials and power for the completion of the project. This project is the CIPP lining of approximately 40,000 linear feet of small and medium diameter (12" to 36") sewers throughout the City. These pipes have been selected to be lined because of evidence of deterioration, high risk, and high cost of replacement.

Implications of not being approved: If the project is not approved, the sewers would be at risk of deteriorating further and possibly causing failure in the future.

If Prior Approval is being Requested, Justify: N/A

This project was advertised to contractors on 02/29/2024, and 03/07/2024 in the Journal Gazette.

The contract for Resolution # 77158 awarded to Insituform Technologies USA, Inc. for \$5,124,017.33 was the lowest, and most responsive bidder of three bidders and 6% Above the Engineer's estimate of \$4,812,760.00. The second lowest bidder was \$12,683.67 above Insituform Technologies USA, LLC.

The cost of said project funded Sewer State Revolving Funds

Council Introduction Date: 04/09/2024

CC: Matthew Wirtz
Jill Helfrich
File