

AN ORDINANCE approving CONSTRUCTION CONTRACT
– EAST COOK ROAD STREET REHABILITATION - WORK
ORDER #0691A – (\$2,224,673.00) – between BROOKS
CONSTRUCTION CO INC and the City of Fort Wayne,
Indiana, by and through its Board of Public Works.

**NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
THE CITY OF FORT WAYNE, INDIANA:**

SECTION 1. That the CONSTRUCTION CONTRACT - EAST COOK
ROAD STREET REHABILITATION - WORK ORDER #0691A – (\$2,224,673.00) –
between BROOKS CONSTRUCTION CO INC and the City of Fort Wayne, Indiana, by and
through its Board of Public Works, is hereby ratified, and affirmed and approved in all
respects, respectfully for:

All labor, insurance, material, equipment, tools, power, transportation,
miscellaneous equipment, etc., necessary to include PAVEMENT
PATCHING OF ASPHALT, MILLING ASPHALT AND CONCRETE,
CONCRETE CURB, TURNOUTS, ROUTING AND CRACK SEALING,
PLACEMENT OF GEOSYNTHETIC PAVING INTERLAYER, ASPHALT
OVERLAY, UPDATING CASTINGS, ADDING INLETS AND PIPING,
PAVEMENT MARKINGS, AND RESTORATION;

involving a total cost of TWO MILLION TWO HUNDRED TWENTY-FOUR THOUSAND
SIX HUNDRED SEVENTY-THREE and 00/100 DOLLARS - (\$2,224,673.00). A copy of
said Contract is on file with the Office of the City Clerk and made available for public
inspection, according to law.

SECTION 2. That this Ordinance shall be in full force and effect from and
after its passage and any and all necessary approval by the Mayor.

Council Member

APPROVED AS TO FORM AND LEGALITY

Malak Heiny, City Attorney

			TOTAL: \$2,285,353.75				TOTAL: \$2,224,673.00		TOTAL: \$2,583,460.50	
							% over % under	0.00% 2.86%	% over % under	13.04% 0.00%
Bid Tabulation			RES. NO. / W.O 0691A				BIDDER: Brooks Construct		BIDDER: Wayne Asphalt	
Proj: Bid Date:	EAST COOK ROAD REHABILITATION									
	11/18/23									
LINE NO.	ITEM CODE	ITEM	PLAN QTY	UNIT	UNIT COST Est (\$)	AMOUNT Est (\$)	UNIT COST (\$)	AMOUNT (\$)	UNIT COST (\$)	AMOUNT (\$)
1	107-06845	CONSTRUCTION ENGINEERING	1	LS	\$30,000.00	\$30,000.00	\$17,750.00	\$17,750.00	\$48,950.00	\$48,950.00
2	110-09358	INSPECTION HOLE, DEEPER THAN 3 FT (UNDISTRIBUTED)	10	EACH	\$250.00	\$2,500.00	\$800.00	\$8,000.00	\$320.00	\$3,200.00
3	202-110-01001	MOBILIZATION AND DEMOBILIZATION	1	LS	\$80,000.00	\$80,000.00	\$108,000.00	\$108,000.00	\$210,850.00	\$210,850.00
4	202-01502	LIGHT STANDARD, REMOVE POLE, MAST ARM & LUMINAIRE, BACKFILL VOID. REINSTALL LIGHT FIXTURE ASSEMBLY	3	EACH	\$2,200.00	\$6,600.00	\$900.00	\$2,700.00	\$900.00	\$2,700.00
5	202-02240	PAVEMENT REMOVAL	5300	SYS	\$18.00	\$84,800.00	\$31.00	\$164,300.00	\$25.00	\$132,500.00
6	202-02273	CENTER CURB, CONCRETE, REMOVE (UNDISTRIBUTED)	35	SYS	\$40.00	\$1,400.00	\$50.00	\$1,750.00	\$70.00	\$2,450.00
7	202-02278	CURB, CONCRETE, REMOVE	4500	LFT	\$20.00	\$90,000.00	\$9.00	\$40,500.00	\$15.00	\$87,500.00
8	202-90277	DETECTOR HOUSING, REMOVE	12	EACH	\$800.00	\$7,200.00	\$250.00	\$3,000.00	\$250.00	\$3,000.00
9	202-91385	INLET, REMOVE	1	EACH	\$600.00	\$600.00	\$750.00	\$750.00	\$475.00	\$475.00
10	202-93815	CONCRETE, REMOVE	550	SYS	\$18.00	\$9,800.00	\$24.00	\$13,200.00	\$30.00	\$16,500.00
11	202-94810	CURB TURNOUT, REMOVE	2	EACH	\$250.00	\$500.00	\$350.00	\$700.00	\$900.00	\$1,800.00
12	203-96133	PIPE, REMOVE	100	LFT	\$20.00	\$2,000.00	\$10.00	\$1,000.00	\$58.25	\$5,825.00
13	203-02000	EXCAVATION, COMMON	339	CYS	\$35.00	\$11,550.00	\$100.00	\$33,000.00	\$58.00	\$19,140.00
14	203-02070	BORROW (UNDISTRIBUTED)	300	CYS	\$50.00	\$15,000.00	\$50.00	\$15,000.00	\$38.00	\$11,400.00
15	203-02133	CORE EXISTING STRUCTURE	3	EACH	\$1,200.00	\$3,600.00	\$1,200.00	\$3,600.00	\$1,100.00	\$3,300.00
16	205-06607	LINEAR GRADING	2200	LFT	\$8.00	\$17,600.00	\$9.00	\$19,800.00	\$40.00	\$88,000.00
17	205-06933	TEMPORARY INLET PROTECTION	25	EACH	\$100.00	\$2,500.00	\$50.00	\$1,250.00	\$50.00	\$1,250.00
18	214-12456	GEOTEXTILE PAVING INTERLAYER (MIRIFI MPV700 OR APPROVED EQUAL WITH A PG64-22 LIQUID ASPHALT, COMPLETE IN PLACE)	13300	SYS	\$7.50	\$99,750.00	\$6.17	\$82,061.00	\$6.17	\$82,061.00
19	214-12456	GEOTEXTILE PAVING INTERLAYER (PETROTAC 4591 OR APPROVED EQUAL, PEEL AND STICK, 2" WIDE, COMPLETE IN PLACE)	3600	LFT	\$8.00	\$28,800.00	\$7.00	\$25,200.00	\$5.50	\$19,800.00
20	FWR03	COMPACTED AGGREGATE NO. 53	500	TON	\$40.00	\$20,000.00	\$63.00	\$31,500.00	\$40.00	\$20,000.00
21	FWR02	MILLING, ASPHALT/PCCP, 1 IN. to 4 IN.	14600	SYS	\$7.00	\$102,200.00	\$4.80	\$70,080.00	\$6.00	\$87,600.00
22	FWR08	HMA, C, 64, BASE, 25.0 mm	2000	TON	\$125.00	\$250,000.00	\$105.00	\$210,000.00	\$150.00	\$300,000.00
23	FWR14	HMA WEDGE AND LEVEL, TYPE C (UNDISTRIBUTED)	200	TON	\$200.00	\$40,000.00	\$85.00	\$17,000.00	\$110.00	\$22,000.00
24	FWR17	HMA, C, 76, SURFACE, 12.5 mm, up to 15% RAP	2000	TON	\$110.00	\$220,000.00	\$86.00	\$172,000.00	\$110.00	\$220,000.00
25	FWR19	HMA, C, 76, INTERMEDIATE, 19.0mm, up to 25% RAP	2200	TON	\$100.00	\$220,000.00	\$72.00	\$158,400.00	\$85.00	\$187,000.00
26	406-12347	ASPHALT EMULSION FOR TACK COAT	6	TON	\$800.00	\$4,800.00	\$800.00	\$4,800.00	\$1,000.00	\$6,000.00
27	507-07482	CRACKS IN PCCP, ROUT AND SEAL	3600	LFT	\$5.00	\$18,000.00	\$4.00	\$14,400.00	\$5.00	\$18,000.00
28	604-06070	SIDEWALK, CONCRETE	1300	SYS	\$50.00	\$65,000.00	\$71.00	\$92,300.00	\$116.00	\$150,800.00
29	604-08086	CURB RAMP, CONCRETE (ALL TYPES)	135	SYS	\$85.00	\$11,475.00	\$215.00	\$29,025.00	\$240.00	\$32,400.00
30	FWR01	DETECTABLE WARNING SURFACES	18	EACH	\$250.00	\$4,500.00	\$175.00	\$3,150.00	\$300.00	\$5,400.00
31	FWR07	SIDEWALK TRENCH CROSSING	1	EACH	\$1,500.00	\$1,500.00	\$6,000.00	\$6,000.00	\$10,200.00	\$10,200.00
32	FWR02	CURB, CONCRETE, I/B	200	LFT	\$40.00	\$8,000.00	\$83.00	\$16,600.00	\$58.00	\$11,600.00
33	FWR05	CURB, CONCRETE, II	1800	LFT	\$40.00	\$76,000.00	\$34.50	\$65,550.00	\$35.00	\$68,500.00
34	FWR08	CURB, CONCRETE FOR SIDEWALK - MONOLITHIC OR PIN-ON	500	LFT	\$40.00	\$20,000.00	\$40.00	\$20,000.00	\$28.00	\$14,000.00
35	605-06120	CURB, CONCRETE, TYPE I/A	2400	LFT	\$40.00	\$96,000.00	\$28.00	\$67,200.00	\$28.00	\$67,200.00
36	605-06250	CENTER CURB, C CONCRETE (UNDISTRIBUTED)	35	SYS	\$125.00	\$4,375.00	\$390.00	\$10,500.00	\$217.50	\$7,612.50
37	605-94811	CURB, TURNOUT	2	EACH	\$1,200.00	\$2,400.00	\$1,000.00	\$2,000.00	\$2,044.00	\$4,088.00
38	610-07713	PCCP FOR APPROACHES, 8 IN.	230	SYS	\$125.00	\$28,750.00	\$111.00	\$25,530.00	\$142.50	\$32,775.00
39	610-07713	PCCP FOR APPROACHES, 8 IN. HIGH/ EARLY MIX, 9 BAG	170	SYS	\$200.00	\$34,000.00	\$122.00	\$20,740.00	\$182.50	\$31,025.00
40	616-06405	RIPRAP, REVETMENT W/ GEOTEXTILE FABRIC	20	TON	\$100.00	\$2,000.00	\$91.00	\$1,820.00	\$100.00	\$2,000.00
41	FWR01	HYDROSEED, WITH HYDROSTICK TACKIFIER OR EQUIVALENT POLYMER FOR EROSION CONTROL AND STRAW MULCH	3000	SYS	\$8.00	\$18,000.00	\$3.50	\$10,500.00	\$3.50	\$10,500.00
42	621-02770	EROSION CONTROL BLANKET FOR DITCHES	700	SYS	\$10.00	\$7,000.00	\$2.00	\$1,400.00	\$2.00	\$1,400.00
43	FWR19	Topsoil	500	TON	\$55.00	\$27,500.00	\$40.00	\$20,000.00	\$40.00	\$20,000.00
44	715-94530	ADJUST WATER VALVE TO GRADE (UNDISTRIBUTED)	10	EACH	\$200.00	\$2,000.00	\$385.00	\$3,850.00	\$450.00	\$4,500.00
45	715-94530	ADJUST CURB BOX TO GRADE (UNDISTRIBUTED)	6	EACH	\$150.00	\$900.00	\$400.00	\$2,400.00	\$450.00	\$2,700.00
46	FWR13	PIPE - 12" RCP, CLASS III	100	LFT	\$100.00	\$10,000.00	\$125.00	\$12,500.00	\$150.00	\$15,000.00
47	FWR39	PIPE, TYPE 4, CIRCULAR, 8 N. W/AGGREGATE FOR UNDERDRAIN	4750	LFT	\$12.00	\$57,000.00	\$24.00	\$114,000.00	\$22.00	\$104,500.00
48	FWR01	MANHOLE - 48" STORM	1	EACH	\$4,800.00	\$4,800.00	\$4,600.00	\$4,600.00	\$4,500.00	\$4,500.00
49	FWR10	CASTING, ADJUST TO GRADE	5	EACH	\$600.00	\$3,000.00	\$800.00	\$4,000.00	\$450.00	\$2,250.00
50	FWR20	INLET - 2' X 3' INLET	4	EACH	\$800.00	\$3,200.00	\$3,000.00	\$12,000.00	\$4,150.00	\$16,600.00
51	FWR30	CASTING - 24" SOLID STORM FURNISH & ADJUST TO GRADE	2	EACH	\$800.00	\$1,600.00	\$1,100.00	\$2,200.00	\$1,100.00	\$2,200.00
52	FWR37	CASTING - 2' X 2' CURB & GUTTER FURNISH & ADJUST TO GRADE	10	EACH	\$800.00	\$8,000.00	\$1,350.00	\$13,500.00	\$1,350.00	\$13,500.00
53	FWR38	CASTING - 2' X 3' CURB & GUTTER FURNISH & ADJUST TO GRADE	4	EACH	\$800.00	\$3,200.00	\$1,550.00	\$6,200.00	\$3,500.00	\$14,000.00

54	FWR01	MAINTENANCE OF TRAFFIC	1	LS	\$150,000.00	\$150,000.00	\$208,408.00	\$208,408.00	\$121,350.00	\$121,350.00
55	801-08203	TEMPORARY PAVEMENT MARKING, 4 IN.	3000	LFT	\$1.25	\$3,750.00	\$1.00	\$3,000.00	\$1.00	\$3,000.00
56	801-08207	TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN.	3000	LFT	\$1.50	\$4,500.00	\$1.50	\$4,500.00	\$1.50	\$4,500.00
57	805-01815	SIGNAL POLE FOUNDATION, 38 IN. X 144 IN.	2	EACH	\$3,500.00	\$7,000.00	\$3,250.00	\$6,500.00	\$3,250.00	\$6,500.00
58	805-01828	TRAFFIC SIGNAL HEAD RELOCATE	6	EACH	\$500.00	\$3,000.00	\$500.00	\$3,000.00	\$500.00	\$3,000.00
59	805-01844	CONDUIT, STEEL, GALVANIZED, 2 IN.	455	LFT	\$35.00	\$15,925.00	\$25.00	\$11,375.00	\$25.00	\$11,375.00
60	805-02032	PEDESTRIAN SIGNAL HEAD RELOCATE	8	EACH	\$300.00	\$2,400.00	\$500.00	\$4,000.00	\$500.00	\$4,000.00
61	805-02202	SIGNAL DETECTOR HOUSING DOUBLE	3	EACH	\$1,500.00	\$4,500.00	\$2,000.00	\$6,000.00	\$2,000.00	\$6,000.00
62	805-02645	SIGNAL POLE FOUNDATION 24 IN. X 24 IN. X 36 IN.	14	EACH	\$1,500.00	\$21,000.00	\$900.00	\$12,600.00	\$900.00	\$12,600.00
63	805-05405	SIGNAL POLE, PEDESTAL, 4 FT	7	EACH	\$1,000.00	\$7,000.00	\$1,200.00	\$8,400.00	\$1,200.00	\$8,400.00
64	805-07787	SIGNAL CABLE, CONTROL, COPPER, 12C/14 GA	440	LFT	\$3.50	\$1,540.00	\$4.75	\$2,090.00	\$4.75	\$2,090.00
65	805-78225	TRAFFIC SIGNAL HEAD, 4 SECTION, 12 IN.	2	EACH	\$1,300.00	\$2,600.00	\$1,200.00	\$2,400.00	\$1,200.00	\$2,400.00
66	805-78415	SPAN, CATENARY, AND TETHER	3	EACH	\$3,000.00	\$9,000.00	\$3,975.00	\$11,925.00	\$3,975.00	\$11,925.00
67	805-78420	DISCONNECT HANGER	3	EACH	\$400.00	\$1,200.00	\$300.00	\$900.00	\$300.00	\$900.00
68	805-78480	SIGNAL CABLE, CONTROL, COPPER, 3C/14 GA	2370	LFT	\$2.25	\$5,332.50	\$3.00	\$7,110.00	\$3.00	\$7,110.00
69	805-78485	SIGNAL CABLE, CONTROL, COPPER, 5C/14 GA	2405	LFT	\$3.25	\$7,816.25	\$3.50	\$8,417.50	\$3.50	\$8,417.50
70	805-78490	SIGNAL CABLE, CONTROL, COPPER, 7C/14 GA	90	LFT	\$3.75	\$337.50	\$4.00	\$360.00	\$4.00	\$360.00
71	805-78510	SIGNAL CABLE, DETECTOR LEAD-IN, COPPER, 2C/16 GA	1620	LFT	\$2.50	\$4,050.00	\$2.85	\$4,617.00	\$2.85	\$4,617.00
72	FWR01	ROADWAY SIGNAL LOOP	30	EACH	\$800.00	\$24,000.00	\$0.65	\$19.50	\$0.65	\$19.50
73	FWR02	PEDESTRIAN PUSH BUTTON, APS, POLARA 2-WIRE WITH SIGN	14	EACH	\$1,750.00	\$24,500.00	\$2,125.00	\$29,750.00	\$2,125.00	\$29,750.00
74	805-78785	SIGNAL DETECTOR HOUSING	5	EACH	\$900.00	\$4,500.00	\$1,500.00	\$7,500.00	\$1,500.00	\$7,500.00
75	805-81032	INSTALL PROVIDED STEEL STRAIN POLE	2	EACH	\$1,500.00	\$3,000.00	\$900.00	\$1,800.00	\$900.00	\$1,800.00
76	805-90005	SIGNAL POLE, PEDESTAL, 10 FT	5	EACH	\$1,400.00	\$7,000.00	\$1,500.00	\$7,500.00	\$1,500.00	\$7,500.00
77	FWR09	EXISTING WIRE, REMOVE AERIAL SPAN	4	LFT	\$400.00	\$1,600.00	\$75.00	\$300.00	\$75.00	\$300.00
78	FWR12	AERIAL CABLE, 2/C-#6	390	LFT	\$15.00	\$5,850.00	\$3.00	\$1,170.00	\$3.00	\$1,170.00
79	807-03594	RELOCATE EXISTING STREET LIGHT	1	EACH	\$500.00	\$500.00	\$900.00	\$900.00	\$900.00	\$900.00
80	808-06716	LINE, REMOVE	600	LFT	\$5.00	\$3,000.00	\$2.00	\$1,200.00	\$2.00	\$1,200.00
81	808-10031	LINE, MULTI-COMPONENT, BROKEN, WHITE, 4 IN.	130	LFT	\$1.00	\$130.00	\$0.75	\$97.50	\$0.75	\$97.50
82	808-10032	LINE, MULTI-COMPONENT, DOTTED, WHITE, 8 IN.	200	LFT	\$1.50	\$300.00	\$3.00	\$600.00	\$3.00	\$600.00
83	808-10033	LINE, MULTI-COMPONENT, SOLID, WHITE, 4 IN.	855	LFT	\$1.00	\$855.00	\$0.50	\$427.50	\$0.50	\$427.50
84	808-10034	LINE, MULTI-COMPONENT, SOLID, YELLOW, 4 IN.	3830	LFT	\$1.00	\$3,830.00	\$0.50	\$1,915.00	\$0.50	\$1,915.00
85	808-10036	LINE, MULTI-COMPONENT, BROKEN, YELLOW, 4 IN.	520	LFT	\$1.00	\$520.00	\$0.75	\$390.00	\$0.75	\$390.00
86	808-10037	LINE, MULTI-COMPONENT, SOLID, WHITE, 8 IN.	1270	LFT	\$1.00	\$1,270.00	\$1.00	\$1,270.00	\$1.00	\$1,270.00
87	808-10039	LINE, MULTI-COMPONENT, SOLID, WHITE, 12 IN.	45	LFT	\$4.50	\$202.50	\$3.00	\$135.00	\$3.00	\$135.00
88	808-10051	TRANSVERSE MARKING, MULTI-COMPONENT, STOP LINE, WHITE, 24 IN.	150	LFT	\$14.00	\$2,100.00	\$14.00	\$2,100.00	\$14.00	\$2,100.00
89	808-10052	PAVEMENT MESSAGE MARKING, MULTI-COMPONENT, ONLY	1	EACH	\$225.00	\$225.00	\$300.00	\$300.00	\$300.00	\$300.00
90	808-10056	TRANSVERSE MARKING, MULTI-COMPONENT, CROSSWALK LINE, WHITE, 8 IN.	920	LFT	\$5.00	\$4,600.00	\$4.50	\$4,140.00	\$4.50	\$4,140.00
91	808-10058	LINE, MULTI-COMPONENT, SOLID, YELLOW, 8 IN.	660	LFT	\$1.00	\$660.00	\$1.00	\$660.00	\$1.00	\$660.00
92	808-10059	LINE, MULTI-COMPONENT, SOLID, YELLOW, 12 IN.	100	LFT	\$6.00	\$600.00	\$3.00	\$300.00	\$3.00	\$300.00
93	808-10077	PAVEMENT MESSAGE MARKINGS MULTI-COMPONENT LANE INDICATION AR ROW	26	EACH	\$160.00	\$4,160.00	\$165.00	\$4,290.00	\$165.00	\$4,290.00
94	808-10099	TRANSVERSE MARKING, MULTI-COMPONENT, CROSSWALK LINE, WHITE, 24 IN.	700	LFT	\$18.00	\$12,600.00	\$14.00	\$9,800.00	\$14.00	\$9,800.00
95	109-04299	FORCE ACCOUNT WORK/WORK ALLOWANCE	60000	DOL	\$1.00	\$60,000.00	\$1.00	\$60,000.00	\$1.00	\$60,000.00



Notice of Award

Project: East Cook Road Street Rehabilitation

Owner: City of Fort Wayne Board of Works

Resolution/Work Order #0691A

Bidder: Brooks Construction Co Inc

Bidder's Address: PO Box 9560

Fort Wayne, IN 46899

You are notified that your Bid dated 11/16/2023 for the above Contract has been considered. You are the Successful Bidder and are awarded a Contract for East Cook Road Street Rehabilitation

This project will include pavement patching of asphalt, milling asphalt and concrete, concrete curb, turnouts, routing and crack sealing, placement of geosynthetic paving interlayer, asphalt overlay, updating castings, adding inlets and piping, pavement markings, and restoration.

The Contract Price of your Contract is \$2,224,673.00 .

1 copy of the proposed Construction Contract (except Drawings) accompany this Notice of Award.

You must comply with the following conditions precedent within [10] days of the date you receive this Notice of Award.

1. Deliver to the Owner [1] fully executed counterparts of the Construction Contract.
2. Deliver with the executed Agreement the following documents:
 - a. Performance Bond
 - b. Payment Bond
 - c. Certificate of Insurance
 - d. Executed Vendor Disclosure Statement (Must have one on file annually with the City of Fort Wayne).
 - e. Executed E-Verify Affidavit.
 - f. Executed Drug Policy Acknowledgement Form.
3. Deliver evidence of successful Bidder's Affirmative Action Plan; OR, executed City of Fort Wayne Affirmative Action Program document to City of Fort Wayne Vendor Compliance, Jessica.Bucher@cityoffortwayne.org.



Notice of Award

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, annul this Notice of Award, and declare your Bid security forfeited. Contractor will be allowed an additional 11 calendar days to submit Bonds.

Within thirty days after you comply with the above conditions, Owner will return to you one fully executed counterpart of the Agreement.

**CITY OF FORT WAYNE
BOARD OF PUBLIC WORKS**

Shan Gunawardena, Chair

Kumar Menon, Member

Chris Guerrero, Member

ATTEST:

Michelle Fulk-Vondran, Clerk

Date: _____

cc: Project Manager

AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

Resolution/Work Order #0691A

This Agreement is by and between the City of Fort Wayne – Board of Public Works (“Owner”) and Brooks COnstruction Co Inc (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

- 1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: **This project will include pavement patching of asphalt, milling asphalt and concrete, concrete curb, turnouts, routing and crack sealing, placement of geosynthetic paving interlayer, asphalt overlay, updating castings, adding inlets and piping, pavement markings, and restoration.**

ARTICLE 2—THE PROJECT

- 2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: **East Cook Road Street Rehabilitation**

ARTICLE 3—ENGINEER

- 3.01 The part of the Project that pertains to the Work has been designed by **TRANSPORTATION ENGINEERING.**

ARTICLE 4—CONTRACT TIMES

4.01 *Time is of the Essence*

- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 *Contract Times: Dates*

- A. The Work will be substantially complete on or before **8/16/2024**, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before **8/30/2023.**

4.03 *Milestones*

A. Parts of the Work must be substantially completed on or before the following Milestone(s):

1. Milestone 1 **Northrop approach work can start the week prior and during Spring Break, but must be done by the time students report back to classes. All other roadwork can carry-on as planned, as long as it is communicated and approved with Project Manager and FWCS.**
2. Milestone 2 **[N/A]**
3. Milestone 3 **[N/A]**

4.05 *Liquidated Damages*

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):

1. *Substantial Completion:* Contractor shall pay Owner up to \$1000 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
2. *Completion of Remaining Work:* After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner up to \$1000 for each day that expires after such time until the Work is completed and ready for final payment.
3. *Milestones:* Contractor shall pay Owner up to \$1000 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the Milestone rate.
4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.

B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is

precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.

ARTICLE 5—CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:

- A. For all Work, at the prices stated in Contractor's Bid, attached hereto as an exhibit.
- B. Total of all unit prices **\$2,224,673.00**

ARTICLE 6—PAYMENT PROCEDURES

6.01 *Submittal and Processing of Payments*

- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 *Progress Payments; Retainage*

- A. Owner shall make progress payments on the basis of Contractor's Applications for Payment no more often than every 30 days during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
 - 1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.
 - a. 95 percent of the value of the Work completed (with the balance being retainage).
 - b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

6.03 *Final Payment*

- A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

ARTICLE 7—CONTRACT DOCUMENTS

7.01 *Contents*

- A. The Contract Documents consist of all of the following:

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price).

Modified by City Engineer, City of Fort Wayne (July 2019)

00 52 00-3

1. This Agreement.
2. Bonds:
 - a. Performance bond (together with power of attorney).
 - b. Payment bond (together with power of attorney).
3. General Conditions.
4. Supplementary Conditions.
5. Specifications as listed in the table of contents of the project manual (copy of list attached).
6. Drawings (not attached but incorporated by reference) consisting of **29** sheets with each sheet bearing the following general title: **East Cook Road Rehabilitation**
7. Addenda (numbers [**1**] to [**2**], inclusive).
8. Exhibits to this Agreement (enumerated as follows):
 - a. Drug Policy Acknowledgement Form (Project Bids under \$150,000.00) or Written copy of Contractors Drug Policy (Project Bids over \$150,000.00)
 - b. E-Verify Affidavit
 - c. Escrow account agreement
9. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
 - a. Notice to Proceed.
 - b. Work Change Directives.
 - c. Change Orders.
 - d. Field Orders.
 - e. Warranty Bond, if any.
- B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.01 *Contractor's Representations*

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.
 7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
 8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.

9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

8.02 *Contractor's Certifications*

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:

1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

8.03 *Standard General Conditions*

A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or "track changes" (redline/strikeout), or in the Supplementary Conditions.

ARTICLE 9—MISCELLANEOUS

9.01 Terms

Terms used in this Agreement will have the meanings stated in the General Conditions

9.02 Severability

Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

9.03 Emerging Business Enterprise (EBE) Participation

EBE Retainage Requirements – If the Contractor is in compliance with the provisions of the construction Contract the Owner will make payments for such work performed and completed. Pursuant to Executive Order 90-01 (amended 5-8-06); the Owner will retain five percent (5%) of the Contract Price to ensure compliance with the EBE participation requirements. Upon final inspection and acceptance of the Work, and determination by the Fort Wayne Board of Public Works that the Contractor has made a good faith effort to subcontract ten percent (10%) of the Contract Price to emerging business enterprises, the Contractor will be paid in full.

In the event there is a determination that good faith compliance with these EBE participation requirements has not occurred, appropriate reduction in the final payment pursuant to paragraph 9.03.E will be made.

If the Contract Price is in excess of \$200,000, the contract will be subject to the standard Board of Public Works escrow agreement. However, payments to the Contractor are not to exceed 95% of the total Contract Price until the Owner has verified that the Contractor has made good faith efforts to attain the 10% EBE goal stipulated in here within. Payment of the final 5% of the total Contract Price will be dependent upon acceptance of the Work, in accordance with Paragraph 15.06 of the General Conditions, and good faith efforts to comply with these EBE participation requirements; subject to reduction in the event of non-compliance as provided in paragraph 9.03.E.

- A. Request for Waiver – If, at the time final payment application is made, Contractor has not attained the ten percent (10%) EBE goal, Contractor shall file with the final payment application a “Request for Waiver.” Said Request for Waiver shall contain a written description of the efforts taken by Contractor to attain the ten percent (10%) EBE goal.
- B. Determination of Waiver Requests – The Vendor Compliance Department of the City of Fort Wayne shall examine all Requests for Waiver to determine if Contractor’s efforts constitute good faith efforts to attain such goal and shall submit recommendations concerning said requests for Waiver for the final determination of the Board of Public Works of the City of Fort Wayne.
- C. Good Faith Efforts. – In determining whether or not the Contractor used “good faith” efforts, the following shall be considered:

1. Whether the contract can be subdivided as determined by the Engineer and Administrator of Contract Compliance;
 2. Availability of certified EBE businesses to participate as subcontractors;
 3. Non-competitive price quotes received from EBE firms. The Board of Public Works' determination for granting a reduction or waiver of the goal because of higher quotes from EBE firms will be based on factors that include, but are not limited to the following:
 - a. The Engineer's estimate for the work under a specific contract;
 - b. The Contractor's own estimate for the work under the subcontract;
 - c. An average of the valid prices quoted for the subcontract;
 - d. Demonstrated increase in other contract costs as a result of sub-contracting to EBE firm(s).
 4. Documented measures taken by the Contractor to comply with the EBE participation goal;
 5. EBE subcontractor failed to fulfill their obligation in regard to the time delivery of goods and/or services. Also in regards to the quality of the goods and/or services set forth in the bid specifications.
 6. Such other matters as the Board of Public Works deems relevant.
- D. Consequences of Noncompliance – In the event the Board of Public Works approves a recommendation that Contractor failed to make good faith efforts at compliance, the Contract Price shall be reduced by the amount calculated as the difference between the EBE participation goal of 10% and the actual participation level met by the Contractor, but in no case shall it be reduced by more than 5%. Said amount shall be added to the City of Fort Wayne EBE Bond Guarantee Fund and Contractor agrees to accept the reduced amount as full payment under the terms of his/her Contract.
- E. Waiver Approved – In the event the Board of Public Works determines that a good faith effort to comply with these EBE participation requirements has been made, the Contract Price shall not be reduced, and the balance owing to the Contractor shall be paid in full.

ACKNOWLEDGMENT

STATE OF INDIANA)
SS:)
COUNTY OF ALLEN)

BEFORE ME, a Notary Public, in and for said County and State, this ____ day of _____, 20____, personally appeared the within named _____ who being by me first duly sworn upon his oath says that he is the _____ of _____ and as such duly authorized to execute the foregoing instrument and acknowledged the same as the voluntary act and deed of _____ for the uses and purposes therein set forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

Notary Public

Printed Name of Notary

My Commission Expires:

Resident of _____ County.

ACKNOWLEDGMENT

STATE OF INDIANA)
SS:)
COUNTY OF ALLEN)

BEFORE ME, a Notary Public, in and for said County and State, this ____ day of _____, 20____, personally appeared the within named **Thomas C. Henry, Shan Gunawardena, Kumar Menon, Chris Guerrero, and Michelle Fulk-Vondran**, by me personally known, who being by me duly sworn said that they are respectively the **Mayor of the City of Fort Wayne, and Chairman, Members, and Clerk of the Board of Public Works of the City of Fort Wayne, Indiana**, and that they signed said instrument on behalf of the City of Fort Wayne, Indiana, with full authority so to do and acknowledge said instrument to be in the voluntary act and deed of said **City** for the uses and purposes therein set forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

Notary Public

Printed Name of Notary

My Commission Expires:

Resident of _____ County.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement (Contract/Resolution Number **0691A**).

This Agreement will be effective on _____ (which is the Effective Date of the Agreement).

CONTRACTOR

OWNER

Brooks Construction Co Inc

CITY OF FORT WAYNE

BY: _____
Print Name _____

BY: _____
THOMAS C. HENRY, MAYOR

TITLE: _____

BOARD OF PUBLIC WORKS

DATE: _____
(Date signed by Contractor)

BY: _____
SHAN GUNAWARDENA, CHAIR

Address for giving notices:

BY: _____
KUMAR MENON, MEMBER

BY: _____
CHRIS GUERRERO, MEMBER

ATTEST: _____
MICHELLE FULK-VONDRAN, CLERK

DATE: _____
(Date signed by Board)

0691A - East Cook Road Street Rehabilitation (#8801365)

Owner: Public Works

Solicitor: Fort Wayne IN, City of

11/16/2023 02:00 PM EST

					Brooks Construction Co Inc.			
Section	Tr Line	Item	Item Code	Item Description	UoM	Quantity	Unit Price	Extension
EAST COOK ROAD REHABILITATION								\$2,164,673.00
	1	105-06845		CONSTRUCTION ENGINEERING	LS	1	\$17,750.00	\$17,750.00
	2	107-09358		INSPECTION HOLE, DEEPER THAN 3 FT (UNDISTRIBUTED)	EACH	10	\$800.00	\$8,000.00
	3	110-01001		MOBILIZATION AND DEMOBILIZATION	LS	1	\$108,000.00	\$108,000.00
	4	202-01502		LIGHT STANDARD, REMOVE POLE, MAST ARM & LUMINAIRE, BACKFILL VOID. REINSTALL LIGHT FIXTURE ASSEMBLY	EACH	3	\$900.00	\$2,700.00
	5	202-02240		PAVEMENT REMOVAL	SYS	5300.0000	\$31.00	\$164,300.00
	6	202-02273		CENTER CURB, CONCRETE, REMOVE (UNDISTRIBUTED)	SYS	35	\$50.00	\$1,750.00
	7	202-02278		CURB, CONCRETE, REMOVE	LFT	4500.0000	\$9.00	\$40,500.00
	8	202-90277		DETECTOR HOUSING, REMOVE	EACH	12	\$250.00	\$3,000.00
	9	202-91385		INLET, REMOVE	EACH	1	\$750.00	\$750.00
	10	202-93615		CONCRETE, REMOVE	SYS	550	\$24.00	\$13,200.00
	11	202-94810		CURB TURNOUT, REMOVE	EACH	2	\$350.00	\$700.00
	12	202-96133		PIPE, REMOVE	LFT	100	\$10.00	\$1,000.00
	13	203-02000		EXCAVATION, COMMON	CYS	330	\$100.00	\$33,000.00
	14	203-02070		BORROW (UNDISTRIBUTED)	CYS	300	\$50.00	\$15,000.00
	15	203-02133		CORE EXISTING STRUCTURE	EACH	3	\$1,200.00	\$3,600.00
	16	203-08607		LINEAR GRADING	LFT	2200.0000	\$9.00	\$19,800.00
	17	205-06933		TEMPORARY INLET PROTECTION	EACH	25	\$50.00	\$1,250.00
	18	214-12456		GEOTEXTILE PAVING INTERLAYER (MIRIFI MPV700 OR APPROVED EQUAL WITH A PG64-22 LIQUID ASPHALT, COMPLETE IN PLACE)	SYS	13300.0000	\$6.17	\$82,061.00
	19	214-12456		GEOTEXTILE PAVING INTERLAYER (PETROTAC 4591 OR APPROVED EQUAL, PEEL AND STICK, 2" WIDE, COMPLETE IN PLACE)	LFT	3600.0000	\$7.00	\$25,200.00
	20	301-FWR03		COMPACTED AGGREGATE NO. 53	TON	500	\$63.00	\$31,500.00
	21	306-FWR02		MILLING, ASPHALT/PCCP, 1 IN. to 4 IN.	SYS	14600.0000	\$4.80	\$70,080.00
	22	402-FWR08		HMA, C, 64, BASE, 25.0 mm	TON	2000.0000	\$105.00	\$210,000.00
	23	402-FWR14		HMA WEDGE AND LEVEL, TYPE C (UNDISTRIBUTED)	TON	200	\$85.00	\$17,000.00
	24	402-FWR17		HMA, C, 76, SURFACE, 12.5 mm, up to 15% RAP	TON	2000.0000	\$85.00	\$172,000.00
	25	402-FWR19		HMA, C, 76, INTERMEDIATE, 19.0mm, up to 25% RAP	TON	2200.0000	\$72.00	\$158,400.00
	26	406-12347		ASPHALT EMULSION FOR TACK COAT	TON	6	\$800.00	\$4,800.00
	27	507-07482		CRACKS IN PCCP, ROUT AND SEAL	LFT	3600.0000	\$4.00	\$14,400.00
	28	604-06070		SIDEWALK, CONCRETE	SYS	1300.0000	\$71.00	\$92,300.00
	29	604-08086		CURB RAMP, CONCRETE (ALL TYPES)	SYS	135	\$215.00	\$29,025.00
	30	604-FWR01		DETECTABLE WARNING SURFACES	EACH	18	\$175.00	\$3,150.00
	31	604-FWR07		SIDEWALK TRENCH CROSSING	EACH	1	\$6,000.00	\$6,000.00
	32	605-FWR02		CURB, CONCRETE, I-B	LFT	200	\$83.00	\$16,600.00
	33	605-FWR05		CURB, CONCRETE, IN	LFT	1900.0000	\$34.50	\$65,550.00
	34	605-FWR08		CURB, CONCRETE FOR SIDEWALK - MONOLITHIC OR PIN-ON	LFT	500	\$40.00	\$20,000.00
	35	605-06120		CURB, CONCRETE, TYPE II-A	LFT	2400.0000	\$26.00	\$62,400.00
	36	605-06250		CENTER CURB, C CONCRETE (UNDISTRIBUTED)	SYS	35	\$300.00	\$10,500.00
	37	605-94811		CURB, TURNOUT	EACH	2	\$1,000.00	\$2,000.00
	38	610-07713		PCCP FOR APPROACHES, 8 IN.	SYS	230	\$111.00	\$25,530.00
	39	610-07713		PCCP FOR APPROACHES, 8 IN. HIGH/ EARLY MIX, 9 BAG	SYS	170	\$122.00	\$20,740.00
	40	616-06405		RIPRAP, REVETMENT W/ GEOTEXTILE FABRIC	TON	20	\$91.00	\$1,820.00
	41	621-FWR01		HYDROSEED, WITH HYDROSTICK TACKIFIER OR EQUIVALENT POLYMER FOR EROSION CONTROL AND STRAW MULCH	SYS	3000.0000	\$3.50	\$10,500.00
	42	621-02770		EROSION CONTROL BLANKET FOR DITCHES	SYS	700	\$2.00	\$1,400.00
	43	623-FWR19		Topsoil	TON	500	\$40.00	\$20,000.00
	44	715-94530		ADJUST WATER VALVE TO GRADE (UNDISTRIBUTED)	EACH	10	\$385.00	\$3,850.00
	45	715-94530		ADJUST CURB BOX TO GRADE (UNDISTRIBUTED)	EACH	6	\$400.00	\$2,400.00
	46	715-FWR13		PIPE - 12" RCP, CLASS III	LFT	100	\$125.00	\$12,500.00
	47	715-FWR39		PIPE, TYPE 4, CIRCULAR, 6 IN. W/AGGREGATE FOR UNDERDRAIN	LFT	4750.0000	\$24.00	\$114,000.00
	48	720-FWR01		MANHOLE - 48" STORM	EACH	1	\$4,600.00	\$4,600.00
	49	720-FWR10		CASTING, ADJUST TO GRADE	EACH	5	\$800.00	\$4,000.00
	50	720-FWR20		INLET - 2' X 3' INLET	EACH	4	\$3,000.00	\$12,000.00
	51	720-FWR30		CASTING - 24" SOLID STORM FURNISH & ADJUST TO GRADE	EACH	2	\$1,100.00	\$2,200.00
	52	720-FWR37		CASTING - 2' X 2' CURB & GUTTER FURNISH & ADJUST TO GRADE	EACH	10	\$1,350.00	\$13,500.00
	53	720-FWR38		CASTING - 2' X 3' CURB & GUTTER FURNISH & ADJUST TO GRADE	EACH	4	\$1,550.00	\$6,200.00
	54	801-FWR01		MAINTENANCE OF TRAFFIC	LS	1	\$208,408.00	\$208,408.00
	55	801-06203		TEMPORARY PAVEMENT MARKING, 4 IN.	LFT	3000.0000	\$1.00	\$3,000.00
	56	801-06207		TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN.	LFT	3000.0000	\$1.50	\$4,500.00
	57	805-01815		SIGNAL POLE FOUNDATION, 36 IN. X 144 IN.	EACH	2	\$3,250.00	\$6,500.00
	58	805-01828		TRAFFIC SIGNAL HEAD RELOCATE	EACH	6	\$500.00	\$3,000.00
	59	805-01844		CONDUIT, STEEL, GALVANIZED, 2 IN.	LFT	455	\$25.00	\$11,375.00
	60	805-02032		PEDESTRIAN SIGNAL HEAD RELOCATE	EACH	8	\$500.00	\$4,000.00
	61	805-02202		SIGNAL DETECTOR HOUSING DOUBLE	EACH	3	\$2,000.00	\$6,000.00
	62	805-02645		SIGNAL POLE FOUNDATION 24 IN. X 24 IN. X 36 IN.	EACH	14	\$900.00	\$12,600.00
	63	805-05405		SIGNAL POLE, PEDESTAL, 4 FT	EACH	7	\$1,200.00	\$8,400.00
	64	805-07767		SIGNAL CABLE, CONTROL, COPPER, 12C/14 GA	LFT	440	\$4.75	\$2,090.00
	65	805-78225		TRAFFIC SIGNAL HEAD, 4 SECTION, 12 IN.	EACH	2	\$1,200.00	\$2,400.00
	66	805-78415		SPAN, CATENARY, AND TETHER	EACH	3	\$3,975.00	\$11,925.00
	67	805-78420		DISCONNECT HANGER	EACH	3	\$300.00	\$900.00
	68	805-78480		SIGNAL CABLE, CONTROL, COPPER, 3C/14 GA	LFT	2370.0000	\$3.00	\$7,110.00
	69	805-78485		SIGNAL CABLE, CONTROL, COPPER, 5C/14 GA	LFT	2405.0000	\$3.50	\$8,417.50
	70	805-78490		SIGNAL CABLE, CONTROL, COPPER, 7C/14 GA	LFT	90	\$4.00	\$360.00
	71	805-78510		SIGNAL CABLE, DETECTOR LEAD-IN, COPPER, 2C/16 GA	LFT	1620.0000	\$2.85	\$4,617.00
	72	805-FWR01		ROADWAY SIGNAL LOOP	EACH	30	\$0.65	\$19.50
	73	805-FWR02		PEDESTRIAN PUSH BUTTON, APS, POLARA 2-WIRE WITH SIGN	EACH	14	\$2,125.00	\$29,750.00
	74	805-78785		SIGNAL DETECTOR HOUSING	EACH	5	\$1,500.00	\$7,500.00
	75	805-81032		INSTALL PROVIDED STEEL STRAIN POLE	EACH	2	\$900.00	\$1,800.00
	76	805-90005		SIGNAL POLE, PEDESTAL, 10 FT	EACH	5	\$1,500.00	\$7,500.00
	77	807-FWR09		EXISTING WIRE, REMOVE AERIAL SPAN	LFT	4	\$75.00	\$300.00
	78	807-FWR12		AERIAL CABLE, 2/C #6	LFT	390	\$3.00	\$1,170.00
	79	807-03594		RELOCATE EXISTING STREET LIGHT	EACH	1	\$900.00	\$900.00
	80	808-06716		LINE, REMOVE	LFT	600	\$2.00	\$1,200.00
	81	808-10031		LINE, MULTI-COMPONENT, BROKEN, WHITE, 4 IN.	LFT	130	\$0.75	\$97.50
	82	808-10032		LINE, MULTI-COMPONENT, DOTTED, WHITE, 8 IN.	LFT	200	\$3.00	\$600.00
	83	808-10033		LINE, MULTI-COMPONENT, SOLID, WHITE, 4 IN.	LFT	855	\$0.50	\$427.50
	84	808-10034		LINE, MULTI-COMPONENT, SOLID, YELLOW, 4 IN.	LFT	3830.0000	\$0.50	\$1,915.00
	85	808-10036		LINE, MULTI-COMPONENT, BROKEN, YELLOW, 4 IN.	LFT	520	\$0.75	\$390.00
	86	808-10037		LINE, MULTI-COMPONENT, SOLID, WHITE, 8 IN.	LFT	1270.0000	\$1.00	\$1,270.00
	87	808-10039		LINE, MULTI-COMPONENT, SOLID, WHITE, 12 IN.	LFT	45	\$3.00	\$135.00
	88	808-10051		TRANSVERSE MARKING, MULTI-COMPONENT, STOP LINE, WHITE, 24 IN.	LFT	150	\$14.00	\$2,100.00
	89	808-10052		PAVEMENT MESSAGE MARKING, MULTI-COMPONENT, ONLY	EACH	1	\$300.00	\$300.00
	90	808-10056		TRANSVERSE MARKING, MULTI-COMPONENT, CROSSWALK LINE, WHITE, 6 IN.	LFT	920	\$4.50	\$4,140.00
	91	808-10058		LINE, MULTI-COMPONENT, SOLID, YELLOW, 8 IN.	LFT	660	\$1.00	\$660.00

	92 808-10059	LINE, MULTI-COMPONENT, SOLID, YELLOW, 12 IN.	LFT	100	\$3.00	\$300.00
	93 808-10077	PAVEMENT MESSAGE MARKINGS MULTI-COMPONENT LANE INDICATION AR ROW	EACH	26	\$165.00	\$4,290.00
	94 808-10099	TRANSVERSE MARKING, MULTI-COMPONENT, CROSSWALK LINE, WHITE, 24 IN.	LFT	700	\$14.00	\$9,800.00
Allowance						\$60,000.00
	95 109-04299	FORCE ACCOUNT WORK/WORK ALLOWANCE	DOL	60000.000	\$1.00	\$60,000.00
Base Bid Total:						\$2,224,673.00

Drug Policy Acknowledgement Form

Contractor acknowledges the City of Fort Wayne has in place a Drug and Alcohol Policy that applies to any Contractor doing business with the City. A copy of this policy is available for inspection on the City of Fort Wayne website at: <http://www.cityoffortwayne.org/purchasing-home.html>. As a condition of being awarded any contract, the successful bidder shall sign this Drug Policy Acknowledgement and agree to be bound by those provisions of the policy that may be applicable. A copy of this form will be retained by the City of Fort Wayne.

The undersigned, on behalf of the Contractor deposes and states that the Contractor acknowledges the City of Fort Wayne's Alcohol and Drug Policy.

Name of Company

By: _____
Name and Title

E-Verify Affidavit

Pursuant to Indiana Code 22-5-1.7, Contractor agrees and shall enroll in and verify the work eligibility status of all newly hired employees of the contractor through the E-Verify program. E-Verify means the electronic verification of work authorization program of the Illegal Immigration Reform and Immigration Responsibility Act of 1996 (P.L. 104-208). Division C, Title IV, s.403(a), as amended, operated by the United States Department of Homeland Security or a successor work authorization program designated by the United States Department of Homeland Security or other federal agency authorized to verify the work authorization status of newly hired employees under the Immigration Reform and Control Act of 1986 (P.L. 99-603). Contractor is not required to verify the work eligibility status of all newly hired employees of Contractor through the E-verify program if the E-Verify program no longer exists.

The undersigned, on behalf of the Contractor, being first duly sworn, deposes and states that the Contractor does not knowingly employ an unauthorized alien. The undersigned further affirms that, prior to entering into its contract with the City, the undersigned Contractor will enroll in and agrees to verify the work eligibility status of all its newly hired employees through the E-Verify program.

Name of Company

By: _____

Title

ACKNOWLEDGEMENT

STATE OF INDIANA)
) SS
COUNTY OF ALLEN)

Before me, a Notary Public, in and for said State and County, personally appeared the within named Company by Name, Title, who being first duly sworn upon his/her oath states that he/she is a duly authorized agent of the Contractor, and as such duly authorized to execute the foregoing Declaration, and acknowledged the same as his/her voluntary act and deed.

WITNESS my hand and seal this _____ day of _____, 20_____.

My Commission Expires: _____

Signature of Notary Public

Resident of _____ County

Printed Name

CITY OF FORT WAYNE, INDIANA

Brooks Construction Co Inc.

(Vendor Name)

VENDOR DISCLOSURE STATEMENT RELATING TO:

- 1. FINANCIAL INTERESTS;**
- 2. POTENTIAL CONFLICTS OF INTEREST;**
- 3. CURRENT AND PENDING CONTRACTS OR PROCUREMENTS**

Vendors desiring to enter into certain contracts with the City of Fort Wayne, Indiana (the "City") shall disclose their financial interests, potential conflicts of interest and current and pending contract or procurement information as set forth below.

The following disclosures by Vendors are required for all contracts with annual payments by the City in the amount of \$50,000 or more. Vendors shall disclose their financial interests, potential conflicts of interest and other contract and procurement information identified in Sections 1, 2 and 3 below as a prerequisite for consideration for a contract awarded by the City. This Disclosure Statement must be completed and submitted together with the Vendor's contract, bid, proposal or offer.

A publicly traded entity may submit its current 10K disclosure filing in satisfaction of the disclosure requirements set forth in Sections 1 and 2 below.

Section 1: Disclosure of Financial Interest in Vendor

- a. If any individuals have either of the following financial interests in Vendor (or its parent), please check all that apply and provide their names and addresses (attach additional pages as necessary):

(i) Equity ownership exceeding 5% ☐

(ii) Distributable income share exceeding 5% ☐

(iii) Not Applicable (If N/A, go to Section 2) ☐

Name: _____

Name: _____

Address: _____

Address: _____

- b. For each individual listed in Section 1a. show his/her type of equity ownership:

sole proprietorship ☐ stock ☐

partnership interest ☐ units (LLC) ☐

other (explain) _____

- c. For each individual listed in Section 1a. show the percentage of ownership interest in Vendor (or its parent):
ownership interest:

Name: _____ %

Name: _____ %

Section 2: Disclosure of Potential Conflicts of Interest (not applicable for vendors who file a 10K)

For each individual listed in Section 1a, check "Yes" or "No" to indicate which, if any, of the following potential conflict of interest relationships apply. If "Yes", please describe using space under applicable subsection (attach additional pages as necessary):

- a. City employment, currently or in the previous 3 years, including contractual employment for services:
Yes ☐ No ☒

- b. City employment of "Member of Immediate Family" (defined herein as: Spouse, Child, Step Child, Parent or Step Parent, Father-in-law or Mother-in-law, Brother or Sister, Step Brother or Step Sister, Half Brother or Half Sister, Brother-in-law or Sister-in-law, Son-in-law or Daughter-in-law, Grandparent or Step Grandparent, Grandparent or Step Grandparent of Spouse, Grandchild)
Including contractual employment for services in the previous 3 years:
Yes ☐ No ☒

- c. Relationship to Member of Immediate Family holding elective City office currently or in the previous 3 years: Yes ☐ No ☒

Section 3: DISCLOSURE OF OTHER CONTRACT AND PROCUREMENT RELATED INFORMATION

- a. Does Vendor have current contracts (including leases) with the City? Yes ☒ No ☐

If "Yes", identify each current contract with descriptive information including purchase order or contract reference number, contract date and City contact below (attach additional pages as necessary).

Bloomington BB Court

State Street Concrete

- b. Does Vendor have pending contracts (including leases), bids, proposals, or other pending procurement relationship with the City? Yes ☐ No ☒

If "Yes", identify each pending matter with descriptive information including bid or project number, contract date and City contact using space below (attach additional pages as necessary).

-
- c. Does vendor have any existing employees that are also employed by the City of Fort Wayne?

Yes _____ No X

If "Yes", provide the employee's name, current position held at vendor, and employment payment terms (hourly, salaried, commissioned, etc.).

Name / Position / Payment Terms:

Name / Position / Payment Terms:

Name / Position / Payment Terms:

- d. Does vendor's representative, agent, broker, dealer or distributor (if applicable) have any existing employees that are also employed by the City of Fort Wayne? For each instance, please provide the name of the representative, agent, broker, dealer or distributor; the name of the City employee, and the payment terms (hourly, salaried, commissioned, etc.).

Company / Name / Payment Terms: _____

Company / Name / Payment Terms: _____

Section 4: CERTIFICATION OF DISCLOSURES

In connection with the disclosures contained in Sections 1, 2 and 3 Vendor hereby certifies that, except as described from Schedule A:

- a. Vendor (or its parent) has not, within the five (5) year period preceding the date of this Disclosure Statement, been debarred, suspended, proposed for debarment declared ineligible or voluntarily excluded from any transactions by any federal, state or local unit of government;
- b. No officer or director of Vendor (or its parent) or individual listed in Section 1a. is presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal, state or local) with commission of any offense;
- c. Vendor (or its parent) has not, within the five (5) year period preceding the date of this Disclosure Statement, had one or more public transactions (federal, state or local) terminated for cause or default;
- d. No officer or director of Vendor (or its parent) or individual listed in Section 1a. has, within the five (5) year period preceding the date of this Disclosure Statement, been convicted, adjudged guilty, or found liable in any criminal or civil action instituted by the City, the federal or state government or any other unit of local government; and
- e. Neither Vendor, nor its parent, nor any affiliated entity of Vendor, or any of their respective officers, directors, or individuals listed in Section 1a. is barred from contracting with any unit of any federal, state or local government as a result of engaging in or being convicted of: (i) bid-rigging; (ii) bid-rotating; or (iii) any similar federal or state offense that contains the same


elements as the offense of bid-rigging or bid-rotating

- f. Pursuant to IC 5-22-16.5, Vendor hereby certifies they do NOT provide \$20 million dollars or more in goods or services to the energy sector of Iran. Vendor also certifies it is not a financial institution that extends \$20 million dollars or more in credit that will provide goods or services to the energy sector of Iran or extends \$20 million dollars or more in credit to a person identified on the list as a person engaging in investment activities in Iran.

The disclosures contained Sections 1, 2 and 3 and the foregoing Certifications are submitted by

Brooks Construction Co Inc.	PO BOX 9560 Fort Wayne IN 46899
(Name of Vendor)	Address
	() 260-478-1990
	Telephone
	srboardman@brooks1st.com
	E-Mail Address

The individual authorized to sign on behalf of Vendor represents that he/she: (a) is fully informed regarding the matters pertaining to Vendor and its business; (b) has adequate knowledge to make the above representations and disclosures concerning Vendor; and (c) certifies that the foregoing representations and disclosures are true and accurate to the best of his/her knowledge and belief.

Name (Printed)	Andrew F. Brooks	Title	President
Signature		Date	1/5/2023

NOTE: FAILURE TO COMPLETE AND RETURN THIS FORM WITH YOUR DOCUMENTATION MAY RESULT IN YOUR CONTRACT, OFFER, BID OR PROPOSAL BEING DISQUALIFIED FROM CONSIDERATION.

COUNCIL DIGEST SHEET

Enclosed with this introduction form is a tab sheet and related material from the vendor(s) who submitted bid(s). Public Works is providing this information to Council as an overview of this award.

East Cook Rd Street Rehabilitation

RFPs & BIDS

Bid/RFP #	0691A
Awarded To	Brooks Construction Co Inc
Amount	\$2,224,673.00
Conflict of interest on file?	☒ Yes ☐ No
Number of Registrants	9
Number of Bidders	2
Required Attachments	Council Digest Supplemental, Bid Tabulation, Award, Contract, Vendor Disclosure

EXTENSIONS

Date Last Bid Out	N/A
# Extensions Granted To Date	N/A

SPECIAL PROCUREMENT

Contract #/ID (State, Federal, Piggyback--Authority)	0691A
Sole Source/ Compatibility Justification	N/A

BID CRITERIA *(Take Buy Indiana requirements into consideration.)*

Most Responsible, Responsive Lowest	☒ Yes ☐ No <i>If no, explain below</i>
If not lowest, explain	N/A

COUNCIL DIGEST SHEET

COST COMPARISON

<i>Increase/decrease amount from prior years For annual purchase (if available).</i>	N/A
--	-----

DESCRIPTION OF PROJECT / NEED

<i>Identify need for project & describe project; attach supporting documents as necessary.</i>	
	Please see attached Council Digest Supplemental

REQUEST FOR SUSPENSION OF RULES

<i>Provide justification if prior approval is being requested.</i>	
	N/A

FUNDING SOURCE

<i>Account Information.</i>	
	LIT-ED & MVH

COUNCIL DIGEST SHEET

Enclosed with this introduction form is a tab sheet and related material from the vendor(s) who submitted bid(s). Public Works is providing this information to Council as an overview of this award.

East Cook Rd Street Rehabilitation

RFPs & BIDS

Bid/RFP #	0691A
Awarded To	Brooks Construction Co Inc
Amount	\$2,224,673.00
Conflict of interest on file?	☒ Yes ☐ No
Number of Registrants	9
Number of Bidders	2
Required Attachments	Council Digest Supplemental, Bid Tabulation, Award, Contract, Vendor Disclosure

EXTENSIONS

Date Last Bid Out	N/A
# Extensions Granted To Date	N/A

SPECIAL PROCUREMENT

Contract #/ID (State, Federal, Piggyback--Authority)	0691A
Sole Source/ Compatibility Justification	N/A

BID CRITERIA *(Take Buy Indiana requirements into consideration.)*

Most Responsible, Responsive Lowest	☒ Yes ☐ No <i>If no, explain below</i>
If not lowest, explain	N/A

COUNCIL DIGEST SHEET

COST COMPARISON

<i>Increase/decrease amount from prior years For annual purchase (if available).</i>	N/A
--	-----

DESCRIPTION OF PROJECT / NEED

<i>Identify need for project & describe project; attach supporting documents as necessary.</i>	
	Please see attached Council Digest Supplemental

REQUEST FOR SUSPENSION OF RULES

<i>Provide justification if prior approval is being requested.</i>	
	N/A

FUNDING SOURCE

<i>Account Information.</i>	
	LIT-ED & MVH



FW PUBLIC WORKS

Board of Public Works

In Your Neighborhood

COMMON COUNCIL DIGEST SHEET – SUPPLEMENTAL

East Cook Road Street Rehabilitation

Action Requested:

Requesting an Ordinance approving the **East Cook Road Street Rehabilitation** project pursuant to the Board of Public Works Resolution #0691A and an award to **Brooks Construction Co Inc** in the amount of **\$2,224,673.00**.

Note: Brooks Construction was the lowest, most responsive bidder among 2 bidders. Brooks Construction's bid was below the Engineer's Estimate for the project.

Description and Scope of the Work:

This project will include pavement patching of asphalt, milling asphalt and concrete, concrete curb, turnouts, routing and crack sealing, placement of geosynthetic paving interlayer, asphalt overlay, updating castings, adding inlets and piping, pavement markings, and restoration.